

Arizona APCO/NENA
General Meeting
June 18, 2010

911 Update

E-911

- Greenlee County (completed E-911 project)
- Gila County (completed two simulations, working on MSAG corrections and preparing for third simulation)

GIS/Mapping

- Greenlee County (GIS development project, currently selecting vendor for project, official project kickoff will be mid-July)

Wireless 911

- Cochise County (completed Phase II project)
- Mohave County (Phase II project kickoff – week of June 21)
- Yuma County (Phase II project kickoff – August 2010)
- Maricopa County (Commnet Phase II testing)
- Pima County (Commnet Phase II testing)

NG911

- Gila County (test phase)